
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process with Interview) 
 

Project Specific Construction Management, Inspection & Materials Testing 

Project IM 0252-387 SA 15790 

I-25 SB  Speer Blvd. to 20
th

 Street Including Bridge Replacement 15
th

 Street over I-25 

 
Project CC C010-095 SA17098 

Central Street Promenade ~ 16
th

 Street to 20
th

 Street City & County of Denver Project 

(CDOT Oversight) 

Public Notice for Professional Consultants 

REGION: (HQ) ~ STATEWIDE               

PUBLIC NOTICE PHASE  3  Week Ad  April 28, May 5
th

 & May 12th 
 

FIRST ADVERTISEMENT               04/28/2011 

 

SHORT LIST PHASE 

 SUBMIT SOI/WP                    *05/19/2011 

 SHORT LIST PANEL MEETING                         06/07/2011 

 SHORT LIST APPROVAL  (Chief Engineer)                        06/10/2011    

            NOTIFICATION                                                                             06/13/2010  

SELECTION PHASE 

FINAL SELECTION PANEL MEETING (INTERVIEWS)                *07/06/2011 

            CHIEF ENGINEER SELECTION/APPROVAL                         07/08/2011 

            NOTIFICATION                                                                             07/08/2011  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *07/20/2011  

 AUDIT REQUESTED                             07/20/2011 

 AUDIT COMPLETED                  08/01/2011 

 COST NEGOTIATION MEETING             *08/04/2011 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION                *08 /19 /2011 

 

*Activities that involve consultant  


